

INVITATION TO TENDER

14th April, 2015

The Public Procurement Board
Ministry of Finance and Economic Management
Government Headquarters
Brades
Montserrat

ADDENDUM #5 – EXTENSION OF PROJECT DURATION CONSTRUCTION OF MSS Temporary Timber Frame Structures Salem Campus

Tenderers are asked to note that the Public Procurement Board has granted an extension to the above project duration from thirty five (35) calendar days to forty nine (49) Calendar days after the mobilization period. Penalties of XCD \$250.00 dollars per day will be charged for every day the contract is overdue. The mobilization period is seven (7) calendar days.

This Addendum supersedes the instruction previously given in section 14 of the Instructions to Tenderers.

Please be guided accordingly.

Yours sincerely,



Philip Chambers (Mr)
Permanent Secretary
Ministry of Education